

Fitnes centar - Issue #4118

Greska prilikom definisanja prvog problema

12/15/2025 02:14 PM - Mina Panic

Status:	New	Start date:	12/15/2025
Priority:	High	Due date:	12/19/2025
Assignee:	Teodora Vasić	% Done:	80%
Category:	Menadzerski deo	Estimated time:	3.00 hours
Target version:	Version 1.0.0	Spent time:	0.00 hour
Description Poštovane kolege, došlo je do greške prilikom definisanja problema u okviru projekta fitnes centra u softveru Redmine. Naime, tokom unosa problema došlo je do prekida internet konekcije, zbog čega trenutno nije moguće dodavati nove probleme u sistem. Prema dostupnim informacijama, planirano vreme rada na mrežnoj infrastrukturi je narednih 48 časova, nakon čega se očekuje normalizacija rada sistema. Za sva dodatna pitanja možete se obratiti putem mejla mina.panic.22@singimail.rs Srdačan pozdrav,			

History

#1 - 12/15/2025 02:29 PM - Mina Panic

- % Done changed from 0 to 80
- Estimated time set to 3.00 h