

Otvaranje autoperionice - Functionality #4175

Postavljanje krova autoperionice

12/17/2025 01:16 PM - Stefan Simeunovic

Status:	New	Start date:	12/17/2025
Priority:	High	Due date:	12/19/2025
Assignee:	Stefan Simeunovic	% Done:	0%
Category:	Izgradnja autoperionice	Estimated time:	0.00 hour
Target version:	VERZIJA 1.0.1	Spent time:	10.00 hours
Description			
Postavljanje i montaža krova autoperionice.			
Subtasks:			
Functionality # 4176: Nedostatak šarafa i matica			New

History

#1 - 12/17/2025 01:16 PM - Stefan Simeunovic

- % Done changed from 0 to 80