

Interni informacioni sistem - Functionality #4795

Testiranje sistema notifikacija

06/05/2026 01:53 PM - Filip Zugic

Status:	New	Start date:	06/11/2026
Priority:	Normal	Due date:	09/01/2026
Assignee:	Aleksa Barac	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	Verzija 2.0	Spent time:	1.50 hour
Description			
Related issues:			
Follows Functionality #4792: Dodavanje modula za notifikacije		New	04/01/2026 06/10/2026

History

#1 - 06/05/2026 01:55 PM - Filip Zugic

- Due date changed from 06/20/2026 to 09/01/2026
- Start date changed from 04/01/2026 to 06/11/2026
- Follows Functionality #4792: Dodavanje modula za notifikacije added